

**RHODES**
H O M E S4730 S. Fort Apache Road, #300
Las Vegas, NV 89147
Ph: (702)873-5338**Subcontract Change Order**To: Stanley Consultants, Inc
5820 S. Eastern Avenue
Suite 200
Las Vegas, NV 89119

Subcontract #: XBMP1000-1

Change Order #: 1

Date: 3/7/2005


Job: XBMP-1000 X Bar One Property

Description: Phase II Planning

Rhodes Homes submits a Change Order for the following changes in work:

Change Order Detail:

2	Phase II Planning	140,000.00
TOTAL:		140,000.00


Rhodes Homes3/8/05
Date
Stanley Consultants, Inc3/8/05
Date

Please sign and return Original to Rhodes Homes

Page 1 of 1